

Purpose

Establish foundations of a single clinical and diagnostic treatment support system and a single results reporting system, which will allow a clinician to view a health record from a single point of access.

Key Deliverables

Use Concerto to provide a patient centric view of patient demographics, admissions, discharges, ●

To provide a central repository to create and store clinical documents. ●

To provide a means to write discharge summaries in an efficient way, and send it electronically into the patient's GP Practice Management System. ●

To provide easy access to clinical results held in diagnostic systems, such as, Éclair results, and PACS images. ●

Next Steps

- Progress Neonatal CIS implementation .
- Complete Christchurch Womens and Older Persons Health implementation planning.
- Progress Concerto Portal & SMT Upgrade Project.
- Progress Diabetes ClinDoc Project .
- Progress Éclair Application Upgrade Project.
- Progress TestSafe South project rollout.

Progress Update ●

- Key staff vacancies and recruitment ongoing.
- Neonatal CIS implementation planning progressing well, other Christchurch Womens departments planning to be commenced.
- Older Persons Health Wards CIS implementation completed. Other department planning ongoing.
- CIS / Éclair access provided to all Otago University 4th and 5th year students.
- Concerto Portal & SMT Upgrade CapEx approved. Project kick off completed, initial planning well progressed. Schedule TBA.
- Éclair Application Upgrade CapEx approved. Project kick off completed, initial planning well progressed. Planned Go Live 2nd qtr 2010.
- Diabetes ClinDoc project implementation progressing well, no issues reported. Planned Go Live 2nd qtr 2010.
- 'Proof of Concept' community laboratory results implementation (TestSafe South) completed. Copy-to results are now being reported in éclair electronically. GP Practice pilots to be completed 1st week of March, ongoing rollout schedule planning in progress.
- e-Referrals (hospital "side" of Canterbury Initiative) proposal and CapEx approved. Project kick off pending. Schedule TBA.

Week Ending: 19/02/2010

Electronic Discharge Comparison and Trending



